COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 28/ 2011

ESTI MATE SUMVARY 06: 40: 53
CONTI D C16275 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 16275- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 109.0 DAYS TI VE ALLOW 225 WORK DAYS
SH 86- FOUNDERS PARKVAY PERCENT TI ME: 48. 44 ORI G TI VE ALLOW 225 WORK DAYS
PRQJECT NO STAO86A- 047
SH 86- FOUNDERS PARKVAY
NAME OF ROAD: SH 86- Founder s Par kway
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PER OD ENDI NG 07/ 25/ 2011 DATE TI ME STARTED 01/31/2011
6374 S. RACINE C RCLE DATE LET 12/ 02/ 2010 DATE WORK BEGAN  01/31/2011
DATE AWARDED 12/ 10/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2010 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 01/31/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,970, 400. 88 PARTI Cl PATI NG $ 2,815, 620. 89 $ 1,237, 921. 22
AWARD PRQIECT AMT: $ 6,319, 919. 23 NON-PARTI Cl PATI NG 41, 175. 00 0.00
PERCENT COWPLETE: 40. 98% TOTAL EARNI NGS 2, 856, 795. 89 1,237,921.22
FUNDS AVAI LABLE: $  4,113,604.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 856, 795. 89 1,237, 921. 22
TOTAL CLAI VB $ 0. 00 RETAI NAGE -75,436. 68 - 35, 426. 44
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,781, 359. 21 1,202, 494. 78
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,781, 359. 21 1,202, 494. 78
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,202,494.78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 000 0. 00
70, 000. 00000 0. 500 35, 000. 00
0010 202-00010 Renoval of Tree 36. 000 36. 000
EACH 0. 000 0. 00
225. 00000 36. 000 8, 100. 00
0015 202-00035 Renoval of Pipe 147. 000 50. 000
LF 60. 000 930. 00
15. 50000 110. 000 1, 705. 00
0020 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0025 202-00090 *Renoval of Delineator 360. 000 294. 000
EACH 0. 000 0. 00
10. 00000 294. 000 2,940. 00
0030 202-00200 *Renoval of Sidewal k 2, 336. 000 367. 000
SY 45. 000 290. 25
6. 45000 412. 000 2,657. 40
0035 202-00201 *Renoval of Curb 1, 570. 000 0. 000
LF 0. 000 0. 00
3. 65000 0. 000 0. 00
0040 202-00203 *Renoval of Curb and CGutter 10, 677. 000 3, 964. 000
LF 144. 000 525. 60
3. 65000 4,108. 000 14,994. 20
0045 202- 00206 *Renoval of Concrete Curb Ranp 136. 000 19. 000
SY 19. 000 122.55
6. 45000 38. 000 245.10
0050 202-00210 *Renmoval of Concrete Pavenent 35, 728. 000 17, 948. 000
Sy 419. 000 2,9583. 95
7.05000 18, 367. 000 129, 487. 35
0055 202-00220 Renoval of Asphalt Mat 13, 331. 000 2,672.000
SY 853. 000 1,194. 20

1. 40000 3, 525. 000 4, 935. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQJECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00240  *Renoval of Asphalt Mat (Pl aning) 2,391. 000 0. 000
SY 0. 000 0. 00
2.85000 0. 000 0. 00
0065 202- 00250 *Renoval of Pavenent Marking 4, 000. 000 3, 709. 000
SF 14. 000 15. 40
1. 10000 3, 723. 000 4, 095. 30
0070 202-00810 *Renoval of G ound Sign 44. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0075 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 202-01000 *Renoval of Fence 748. 000 748. 000
LF 0. 000 0. 00
1. 05000 748. 000 785. 40
0085 202-01130 *Renoval of CQuardrail Type 3 731. 000 225. 000
LF 0. 000 0. 00
2.85000 225. 000 641. 25
0090 202-01170 Renoval of Guardrail Type 7 20. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0095 202-01200 *Renmoval of Tensioned Cable Barrier 1, 425. 000 1, 425. 000
LF 0. 000 0. 00
1. 55000 1, 425. 000 2,208.75
0100 202-01300 *Renoval of End Anchorage 12. 000 2.000
EACH 0. 000 0. 00
115. 00000 2.000 230. 00
0105 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0110 202- 04002 *Cl ean Cul vert 9. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQJECT: STA086A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202- 05150 *Sandbl ast i ng 24, 000. 000 0. 000
SF 0. 000 0. 00
0. 70000 0. 000 0. 00
0120 203- 00060 *Enbankment Material (Conplete In Place) 52, 461. 000 23, 607. 000
cY 2,624.000 10, 233. 60
3.90000 26, 231. 000 102, 300. 90
0125 203-00100 Mick Excavation 1, 000. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0130 203-01100 Proof Rolling 20. 000 0. 000
HOUR 1. 500 97.50
65. 00000 1. 500 97.50
0135 203-01500 Bl adi ng 100. 000 42. 000
HOUR 0. 000 0. 00
95. 00000 42. 000 3,990. 00
0140 203-01550 Dozi ng 10. 000 8. 000
HOUR 0. 000 0. 00
115. 00000 8. 000 920. 00
0145 203-01597 *Pot hol i ng 300. 000 278. 750
HOUR 0. 000 0. 00
206. 75000 278. 750 57, 631. 56
0150 206- 00000 Structure Excavation 7, 343. 000 5, 628. 000
CY 72.000 90. 00
1. 25000 5, 700. 000 7,125.00
0155 208- 00002 *Erosion Log (12 Inch) 4, 000. 000 1, 050. 000
LF 740. 000 1, 850. 00
2.50000 1, 790. 000 4, 475. 00
0160 208- 00020 *Silt Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 208-00034 *Gravel Bag 1, 500. 000 930. 000
LF 180. 000 900. 00
5. 00000 1, 110. 000 5, 550. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQJECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208-00045 *Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0175 208- 00051 *StormDrain Inlet Protection (Type 1) 425. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0180 208-00070 *Vehi cl e Tracki ng Pad 10. 000 4.000
EACH 0. 000 0. 00
652. 50000 4. 000 2,610. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 19. 000
HOUR 36. 000 1, 620. 00
45. 00000 55. 000 2,475.00
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 18. 000
HOUR 17. 000 1, 530. 00
90. 00000 35. 000 3, 150. 00
0195 208- 00205 Erosi on Control Supervisor 500. 000 201. 500
HOUR 97. 000 4, 365. 00
45. 00000 298. 500 13, 432. 50
0200 210-00815 *Reset Sign Panel 9. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 210-01000 *Reset Fence 121. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0210 210-01011 *Reset Cate 4. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0215 210-01700 *Reset Sprinkler Head 240. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0220 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 925. 00000 0. 000 0. 00
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PON: 16275- Bl D ESTI MATE RUN 07/ 28/ 2011
PRQIECT: STA086A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 212-00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
360. 00000 0. 000 0. 00
0230 212-00032 *Soi | Condi tioning 14. 000 0. 000
ACRE 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0235 212-00050 *Sod 32, 550. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 213-00002  *Muil ching (Weed Free Hay) 20. 000 0. 600
ACRE 0. 000 0. 00
380. 00000 0. 600 228. 00
0245 213-00012 *Spray-on Ml ch Bl anket 5.100 4. 400
ACRE 0. 700 2,345.00
3, 350. 00000 5.100 17, 085. 00
0250 213-00061 *Mul ch Tacki fier 4, 000. 000 120. 000
LB 0. 000 0. 00
1. 85000 120. 000 222.00
0255 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 5, 726. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0260 216-00303 *Turf Reinforcenent Mat (d ass 3) 3, 000. 000 0. 000
SY 0. 000 0. 00
6. 70000 0. 000 0. 00
0265 217-00020 Her bi ci de Treat nent 16. 000 0. 000
HOUR 0. 000 0. 00
103. 50000 0. 000 0. 00
0270 304- 06000 Aggregate Base Course (Cl ass 6) 150. 000 51. 150
TON 0. 000 0. 00
50. 00000 51. 150 2,557.50
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 150. 000 67. 440
TON 57. 330 6, 076. 98
106. 00000 124. 770 13, 225. 62



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQJECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 3, 100. 000 0. 000
TON 1, 146. 100 66, 015. 36
57. 60000 1, 146. 100 66, 015. 36
0285 403-34751 *Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 484. 980 0. 000
TON 0. 000 0. 00
98. 95000 0. 000 0. 00
0290 411-10255 *Emul sified Asphalt (Sl ow Setting) 5,212. 000 0. 000
GAL 863. 000 1, 294. 50
1. 50000 863. 000 1, 294. 50
0295 412-00190 Concrete Pavenent (Patching) 1, 431. 000 546. 000
SY 95. 000 8,535.75
89. 85000 641. 000 57, 593. 85
0300 412-00800 *Concrete Pavenment (8 Inch) 40, 779. 000 0. 000
SY 19, 588. 000 474, 029. 60
24. 20000 19, 588. 000 474, 029. 60
0305 412-01000 *Concrete Pavenent (10 Inch) 35, 993. 000 0. 000
SY 10, 658. 000 286, 700. 20
26. 90000 10, 658. 000 286, 700. 20
0310 506-00209 Riprap (9 Inch) 322. 000 131. 000
cY 191. 000 19, 100. 00
100. 00000 322. 000 32, 200. 00
0315 603-01150 15 Inch Reinforced Concrete Pipe 1, 530. 000 759. 000
LF 101. 000 4,999. 50
49. 50000 860. 000 42,570. 00
0320 603-01180 18 Inch Reinforced Concrete Pipe 4, 030. 000 3, 766. 000
LF 109. 000 4,196. 50
38. 50000 3, 875. 000 149, 187. 50
0325 603-01240 24 Inch Reinforced Concrete Pipe 3, 348. 000 3,224. 000
LF 0. 000 0. 00
45. 00000 3, 224. 000 145, 080. 00
0330 603-01300 30 Inch Reinforced Concrete Pipe 156. 000 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQIECT: STA086A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 603-01360 36 Inch Reinforced Concrete Pipe 288. 000 0. 000
LF 0. 000 0. 00
155. 50000 0. 000 0. 00
0340 603-05015 15 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0345 603-05018 18 Inch Reinforced Concrete End Section 12. 000 10. 000
EACH 2. 000 1, 700. 00
850. 00000 12. 000 10, 200. 00
0350 603- 05024 24 1 nch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0355 604-00350 Inlet Type C (Special) 5. 000 4.000
EACH 1. 000 3, 450. 00
3, 450. 00000 5. 000 17, 250. 00
0360 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 150. 00000 0. 000 0. 00
0365 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0370 604-16005 *Inlet Type 16 (5 Foot) 11. 000 0. 750
EACH 0. 250 712.50
2, 850. 00000 1. 000 2, 850. 00
0375 604-16505  *Inlet Type 16 (Double) (5 Foot) 19. 000 7. 500
EACH 3. 250 13, 910. 00
4, 280. 00000 10. 750 46, 010. 00
0380 604- 16510 *Inlet Type 16 (Double) (10 Foot) 1. 000 0. 750
EACH 0. 250 1,328.75
5, 315. 00000 1. 000 5, 315. 00
0385 604- 16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
0. 00

6, 480. 00000 0. 000
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PON: 16275- Bl D ESTI MATE RUN 07/ 28/ 2011
PRQJECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 604-16605 *Inlet Type 16 (Triple) (5 Foot) 5. 000 1. 500
EACH 1. 250 7,075. 00
5, 660. 00000 2.750 15, 565. 00
0395 604-19105 *Inlet Type R L 5 (5 Foot) 4. 000 1. 500
EACH 0. 500 1, 720. 00
3, 440. 00000 2.000 6, 880. 00
0400 604-19205 *Inlet Type R L 10 (5 Foot) 12. 000 2.500
EACH 3. 500 14, 910. 00
4, 260. 00000 6. 000 25, 560. 00
0405 604-19210 *Inlet Type R L 10 (10 Foot) 2.000 0. 500
EACH 0. 500 3,027.50
6, 055. 00000 1. 000 6, 055. 00
0410 604-19305 *Inlet Type R L 15 (5 Foot) 4. 000 1. 000
EACH 0. 500 2,737.50
5, 475. 00000 1. 500 8,212.50
0415 604-19310 *Inlet Type R L 15 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7, 625. 00000 0. 000 0. 00
0420 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0425 604- 30005 Manhol e Sl ab Base (5 Foot) 14. 000 12. 000
EACH 0. 000 0. 00
2, 250. 00000 12. 000 27, 000. 00
0430 604-30010 Manhol e Sl ab Base (10 Foot) 19. 000 19. 000
EACH 0. 000 0. 00
3, 500. 00000 19. 000 66, 500. 00
0435 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,325. 00000 2.000 8, 650. 00
0440 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 800. 000 0. 000
LF 350. 000 4,445, 00
12. 70000 350. 000 4,445, 00
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PCN: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQIECT: STA086A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 606-00740 Guardrail Type 7 (Style CE) 20. 000 0. 000
LF 0. 000 0. 00
317.10000 0. 000 0. 00
0450 606- 02003 *End Anchor age (Nonfl ar ed) 10. 000 0. 000
EACH 2.000 3,130. 00
1, 565. 00000 2.000 3,130. 00
0455 607- 00005 *End Post 16. 000 16. 000
EACH 0. 000 0. 00
110. 00000 16. 000 1, 760. 00
0460 607-00010 *Corner and Line Brace Post 29. 000 29. 000
EACH 0. 000 0. 00
125. 00000 29. 000 3, 625. 00
0465 607-01000 *Fence Barbed Wre with Metal Posts 7,271. 000 7,271.000
LF 0. 000 0. 00
1. 00000 7,271.000 7,271.00
0470 607-11525 *Fence (Plastic) 921. 000 921. 000
LF 0. 000 0. 00
2.15000 921. 000 1, 980. 15
0475 608- 00006 *Concrete Sidewal k (6 Inch) 2,329. 000 0. 000
SY 0. 000 0. 00
24. 35000 0. 000 0. 00
0480 608-00010 *Concrete Curb Ranp 88. 000 0. 000
SY 0. 000 0. 00
78. 00000 0. 000 0. 00
0485 609-21010 *Curb and CQutter Type 2 (Section I-B) 215. 000 0. 000
LF 116. 000 3, 016. 00
26. 00000 116. 000 3, 016. 00
0490 609-21020 *Curb and CQutter Type 2 (Section Il-B) 234. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0495 609-21021 Curb and Gutter Type 2 (Section I1-M 47,713. 000 0. 000
LF 18, 316. 000 177, 665. 20
9. 70000 18, 316. 000 177, 665. 20
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PON: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 126, 820. 000 0. 000
SF 0. 000 0. 00
3.20000 0. 000 0. 00
0505 612-00001  *Delineator (Type I) 211. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0510 612-00002  *Delineator (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0515 612-00003  *Delineator (Type II1) 16. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0520 613-00206 *2 Inch Electrical Conduit (Bored) 135. 000 135. 000
LF 0. 000 0. 00
10. 00000 135. 000 1, 350. 00
0525 613-00408 *4 Inch Electrical Conduit (Bored) 135. 000 135. 000
LF 0. 000 0. 00
18. 00000 135. 000 2,430. 00
0530 613-07038 *Pul | Box (36"x48"x18") 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0535 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
2, 855. 00000 1. 000 2,855.00
0540 614-00011 *Sign Panel (Qass I) 168. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0545 614-00012 *Sign Panel (Cass I1) 132. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0550 614-01512 *Steel Sign Support (2-1nch Round)(Post) 284. 000 0. 000
LF 0. 000 0. 00

15. 00000 0. 000 0. 00
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PON: 16275- Bl D ESTI MATE RUN 07/ 28/ 2011
PRQJECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 25. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0560 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 261. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0565 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0570 619-50160 *2 Inch Plastic Pipe 520. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0575 621-00450 *Det our Pavenent 1, 500. 000 1, 258. 000
SY 0. 000 0. 00
41. 10000 1, 258. 000 51, 703. 80
0580 623-00205 *4 1 nch Pop-Up Spray Sprinkler 18. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0585 623-00332 *4 1 nch Pop-Up Rotary Sprinkler 17. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0590 624-20018 18 Inch Drai nage Pipe (O ass 0) 333. 000 172. 000
LF 0. 000 0. 00
60. 00000 172. 000 10, 320. 00
0595 625- 00000 *Construction Surveying 1. 000 0.320
LS 0. 180 6, 570. 00
36, 500. 00000 0. 500 18, 250. 00
0600 625- 00001 *Construction Surveying (Hourly) 40. 000 8. 600
HOUR 2.000 230. 00
115. 00000 10. 600 1, 219. 00
0605 626-00000 *Mobi | i zati on 1. 000 0. 460
LS 0. 092 57, 040. 00
620, 000. 00000 0. 552 342, 240. 00
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PON: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 600. 00
6, 000. 00000 0. 500 3, 000. 00
0615 627-00005 *Epoxy Pavenent Mar ki ng 204. 000 0. 000
GAL 0. 000 0. 00
71. 00000 0. 000 0. 00
0620 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 400. 000 262. 000
GAL 7.000 203. 00
29. 00000 269. 000 7,801. 00
0625 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 3, 623. 000 0. 000
SF 0. 000 0. 00
10. 20000 0. 000 0. 00
0630 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 468. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0635 630-00000  *Fl aggi ng 4, 000. 000 1, 977. 250
HOUR 960. 500 19, 210. 00
20. 00000 2,937.750 58, 755. 00
0640 630- 00007 *Traffic Control Inspection 150. 000 60. 000
DAY 20. 000 2, 000. 00
100. 00000 80. 000 8, 000. 00
0645 630-00012 *Traffic Control Managenent 180. 000 66. 000
DAY 22.000 9, 020. 00
410. 00000 88. 000 36, 080. 00
0650 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 5. 000
EACH 0. 000 0. 00
850. 00000 5. 000 4, 250. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 23. 000 11.500
EACH 0. 000 0. 00
180. 00000 11. 500 2,070.00
0660 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

225. 00000 0. 000 0. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 16275-BI D ESTI MATE RUN 07/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 630-80341 *Construction Traffic Sign (Panel Size A) 63. 000 29. 000
EACH 2.500 100. 00
40. 00000 31.500 1, 260. 00
0670 630- 80342 *Construction Traffic Sign (Panel Size B) 107. 000 31.500
EACH 0. 000 0. 00
75. 00000 31.500 2,362.50
0675 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 6. 500
EACH 0. 000 0. 00
100. 00000 6. 500 650. 00
0680 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 950. 00000 1. 000 3, 950. 00
0685 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 850. 00000 1. 500 2,775.00
0690 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 198. 500
EACH 0. 000 0. 00
50. 00000 198. 500 9, 925. 00
0695 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000 5. 500
EACH 0. 000 0. 00
65. 00000 5.500 357.50
0700 630-80380 *Traffic Cone 277. 000 138. 500
EACH 0. 000 0. 00
10. 00000 138. 500 1, 385. 00
0705 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Temporary) EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0710 700-70010 F/ A M nor Contract Revisions 282, 752. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 16275- Bl D ESTI MATE RUN 07/ 28/ 2011
PRQIECT: STA086A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0720 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700- 70018 F/ A Roadway Snoot hness | ncentive 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 2,357.330 2,357.33
1. 00000 2,357.330 2,357.33
0735 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 432. 000 432.00
1. 00000 432. 000 432. 00
0740 700-70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70200 F/ A Power Lines 65, 443. 850 65, 443. 850
FA 0. 000 0. 00
1. 00000 65, 443. 850 65, 443. 85
0765 700-70270 F/ A Water Lines 5, 104. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16275-BI D ESTI MATE RUN 07/28/ 2011
PRQJECT: STA086A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0795 900- 00007 Added |Item (Each)/ Disposal of Cable Rail Footings 6. 000 6. 000
(Load)
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0800 202- 00001 Renoval of Structure Renoval of Structure - 2 Inlets 2.000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0805 700- 70180 F/ A Gas Lines Lower Gas Line 14,243.710 14, 243. 710
F A 0. 000 0. 00
1. 00000 14,243.710 14,243.71
0810 202-05010 Sawi ng Concrete (10 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2. 62000 0. 000 0. 00
0815 900- 00010 Added Item (Hour)/ Pipe Crew 2. 000 2.000
HOUR 0. 000 0. 00
600. 00000 2. 000 1, 200. 00
0820 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0825 202- 00032 Renoval of Valve 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0830 202- 04000 Plug Structure 1. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0835 619- 00007 Connect To Existing Waterline 1. 000 0. 000
EACH 0. 000 0. 00
4, 075. 00000 0. 000 0. 00
0840 619- 06060 6 Inch Ductile Iron Pipe 8. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0845 619- 75048 6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
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PCN: 16275- Bl D ESTI MATE RUN 07/ 28/ 2011
PRQJECT: STAO86A- 047 ESTI MATE NO 0006 06: 40: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0850 619-78048 6 Inch Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0855 630- 80344 Construction Traffic Sign (Special) 27.000 13. 500
SF 0. 000 0. 00
24. 00000 13.500 324.00
0860 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 3. 000 1, 125. 00
375. 00000 3. 000 1, 125. 00
0865 210-04050 Adj ust Val ve Box 1. 000 0. 000
EACH 1. 000 195. 00
195. 00000 1. 000 195. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0780 620- 00005 Field Ofice (Special)

0785 620-00012

Field Laboratory (d ass 2)

0790 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI $ 6,929,225.88% 1,237,921.22% 2,815, 620.88

1. 000
EACH
24, 950. 00000

1. 000
EACH
14, 300. 00000

1. 000
EACH
1, 925. 00000

CAT 0400 CURRENT AMI  $

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

0.00
24, 950. 00

0. 00
14, 300. 00

0. 00
1, 925. 00

41,175.00 $

0.00$ 41, 175. 00

PRQJECT TOTAL CURRENT AMI $ 6,970,400.88¢$% 1,237,921.22$% 2,856, 795.88



